
Steering Committee Meeting
July 15, 2003

1:30 – 3:45
10 Hazen Drive, Directors Conference Room

Meeting called by: Peter Croteau
Type of meeting: Scheduled Periodic Meeting
Facilitator: Jim Bronson
Note taker: Brian Smith

Attendees: Linda Farrell – Dept. of Safety Business Office
Kelly Michael – Title DMV
Chuck DeGrace – Dept. of Safety IT
Virginia Beecher – DMV
Arthur Garlow – DMV
Mary Kurkjian – Bearing Point
Rachel Henderson – Bearing Point
Glenn Ott – Bearing Point
Jim Bronson – Dept. of Safety IT
Brian Smith - Dept. of Safety IT
Lynda Mower – NHCTCA
Bonnie Bernard – DMV
Art Garlow – DMV
Sheri Kelloway – DMV
Rebecca Landry – City of Keene
Kirsten Hale – DMV
Betty Ramport – Town of Sunapee
Pat Waterman – Town Clerk
Pricilla Vaughan – DMV



Agenda Topics

I. Schedule Jim Bronson

• Review of the schedule and brief description of project milestones.

Action Items: Person responsible: Deadline:
• None

II. Recent Accomplishments Jim Bronson

• Final XML specification is being reviewed by vendors/cities. The state has had meetings
to solicit questions regarding the specification.

• Low level design and DOS reviews of the design are complete.

Action Items: Person responsible: Deadline:
• None

III. In Progress Jim Bronson

• Updates from DOS low level design reviews.

• Designing additional functionality for State portion only Municipal Agent transactions,
password change and plate/decal inventory release.

• SPOTS interface low level design. SPOTS will continue to work uninterrupted during the
implementation of MAAP.

Action Items: Person responsible: Deadline:
• None

IV. Technical Team Status Jim Bronson

• Overview of the XML Interface and how the state is working with the cities and towns to
find out what they need to be successful.

• Discussed the need for 2D barcode to be on registrations, title and decal to link the
documents together. By tracking this information with barcode fraud will be made more
difficult. Director Beecher is committed to implementing this technology. An
implementation plan is not yet in place but is being worked on. Solution will need to
address the needs of different types of users from clerks to inspection stations and state
troopers.

Action Items: Person responsible: Deadline:
• None

V. Implementation Team Chuck DeGrace

• Implementation meetings scheduled to start this month and weekly thereafter.



• Many cities already have barcode readers.

• High level review of the implementation project plan and team list (handout).

• The timeline has been modified because of the later implementation date for MAAP.

Action Items: Person responsible: Deadline:
• Survey cities and vendors to see if any are

already using 2d barcode readers.

VI. IT Issues Jim Bronson

• Director Beecher is confident funding will be allocated for SPOTS. The issue currently
under review.

Action Items: Person responsible: Deadline:
• Find funding source for SPOTS

VII. Business Issues Jim Bronson

• There is no update on the Primedia contract.

• Discussed the Business Issue document (handout).

• MAAP presently is not tracking the audit permit number on registrations. A decision
needs to be made regarding the tracking of this information.

• There was discussion about using a single form for both original and certified copies of
registration forms. Currently there is a different form for each.

• The consensus is that cities and towns with vendor software will continue using vendor
software for their local transactions and use MAAP for state transactions.

• The Steering Committee will be included in the selection and implementation of the new
printer technology.

• The Steering Committee agreed to invite an auditor to the next meeting.

Action Items: Person responsible: Deadline:
• Determine if permit number tracking will be

included in MAAP.

• Determine if we will use a single form for original
and certified copies.

• Set up meeting to discuss the end of day report.

• Invite an auditor to the next Steering Committee
meeting.

VIII. Project Contract & Funding Jim Bronson

• Negotiations are in progress to  approve amendment F to the contract with Bearing Point

Action Items: Person responsible: Deadline:



• None

Next Meeting: August 19, 2003 at 10 Hazen Drive, 1:30


